

Week4 Report - Yukun Fu

Name: Yukun Fu
Date: March 29 2025

Tasks Completed This Week

- Completed the stakeholder analysis document, identifying primary, secondary, and tertiary stakeholders for the OAS project
  - GitHub link:Docs/Stakeholder Analysis
  - 

- Participated in Sprint 1 retrospective and review meeting
- Contributed to Sprint 2 planning session



- Attended group meetings to discuss project progress and next steps
- Participated in technical stack discussions and helped determine the preliminary technology choices for the project
- Collaborated with team members on finalizing Sprint 1 deliverables

Time allocated: Approximately 8 hours (3 hours stakeholder analysis, 1 hour Sprint 1 retro/review, 1 hour Sprint 2 planning, 2 hours group meetings and collaboration, 1 hours tech stack discussion and research)

Key Issues Encountered

1. **Stakeholder Prioritization:** Determining the influence level and appropriate management strategy for each stakeholder group required careful consideration to ensure we address all key perspectives.
2. **Task Transition:** Moving from the project scope phase to the prototype development phase requires a shift in skills and focus, which will need additional preparation.

Plan for Next Week

- Begin work on prototype development as assigned in Sprint 2 planning
- Research appropriate prototyping tools and methodologies for the OAS system
- Review user stories and acceptance criteria to ensure prototype addresses core functionality
- Collaborate with other team members working on the prototype
- Prepare initial Lo-Fi prototype concepts for team review