Week 7 Report

Name: Haocheng Li
Student ID: 1525380
Role: Frontend Developer & Scrum Master
Date: September 14, 2025
Project: OAS - Web-based Oral Assessments
Reporting Period: Monday, September 8, 2025 – Sunday, September 14, 2025

1. Tasks Completed This Week

Frontend Development & UI Implementation

- **Admin Assignment Setup Progress** (Evidence 1)
  - **Three-Step Visual and Progress Mapping:**
    - Replaced the "Examiners" step with "Results" on assignment cards to better reflect the setup flow.
    - Implemented a dynamic progress indicator (0/33/66/100%) based on the completion of rubric, timeSlots, and results flags from the backend. The system includes a fallback to local computation if the server omits a numeric progress value.
    - Updated frontend services and mock data to align with the new resultsReleased status flag.
- **Rubric Basis-Aware Validation** (Evidence 1, Evidence 2)
  - **Percentage | Points Toggle & Enforcement:**
    - Introduced a weight basis toggle allowing administrators to define rubric criteria weights by either percentage or points.
    - Implemented validation logic to ensure total weights correctly sum to 100% (for percentage basis) or the specified totalPoints (for points basis) across the rubric builder, preview, and associated services.
    - Removed hard-coded assumptions of a 100% total to support both weighting models.
- **Assignment Creation Wizard UX & Validation** (Evidence)
  - **Gating, CSV Previews, and Guidance:**
    - Strengthened input validation by enforcing rules for assignment name, date ranges (end ≥ start), and weight.
    - Gated wizard progression, requiring valid previews of both Student and Examiner CSV uploads before allowing the user to advance.
    - Unified the CSV preview component, added direct download links for templates, and surfaced contextual hints showing the course's total and projected assignment weights.
- **Admin Post-Creation Guidance** (Evidence)
  - **Success Redirects and Calls-to-Action (CTAs):**
    - Improved user flow by auto-redirecting administrators to the Rubric creation

page upon successful assignment setup, accompanied by a success toast notification.
    - Implemented clear “Next steps” CTAs and success overlays for the Rubric and Time Slots configuration stages to guide users through the complete setup process.

Student Experience Improvements

- No tasks were allocated to direct student-facing features this week, as the primary focus was on foundational administrator and examiner workflows.

Documentation & Architecture

- **API & Contracts** (Evidence 1, Evidence 2)
    - Authored and updated backend API contract documentation to reflect changes related to setupStatus flags, the new results release endpoint, and rubric weightBasis semantics. Added refinement documents to clarify implementation details.

Scrum Master Responsibilities & Administrative Tasks

- **Documentation Leadership**
    - Authored and standardized API contracts and refinement documents for examiner flows and admin setup status to ensure clarity and alignment between frontend and backend development.
- **Generative AI Exercise & Reporting**
    - Completed the mandatory 3-hour Generative AI exercise and prepared the associated report for submission.

2. Time Allocation (Approximation for Week 7)

- **Frontend Development:** 8 hours
    - Assignment Setup Progress & Wizard UX: 6 hours
    - Rubric Basis Validation: 2 hours
- **Documentation & Administrative Tasks:** 12 hours
    - API Contracts and Refinement Docs: 2 hours
    - GenAI Exercise & Report: 10 hours
- **Total:** 20 hours

3. Key Issues Encountered & Resolutions/Mitigation

- No significant blocking issues were encountered this week. Development proceeded in line with the sprint plan.

4. Plan for Next Week (Week 8: September 15 – September 21, 2025)

- **Priority 1: Course Admin Review & Release**
    - Integrate the frontend with the backend setupStatus list/status endpoints to reflect real-time progress.
    - Wire the "Release Results" action to the corresponding backend endpoint and add

polling or WebSocket listeners to monitor for status updates.
    - Implement the final review UI as per the "Admin-Marks-Consolidation-and-Release" specification and verify that the assignment progress visually updates to 100% once results are successfully released.
- **Priority 2: Examiner Timeslot Management & Student Booking Flow Refinements**
    - This work is dependent on the completion of backend refinements for the course admin timeslot management user flow. Once available, I will proceed with refining the examiner and student flows based on the updated client requirements and technical specifications.(Wait for Ian progress)
- **Scrum Master Focus Areas**
    - Coordinate endpoint readiness and establish clear testing windows with the backend development team.
    - Begin facilitating User Acceptance Testing (UAT) preparation for the upcoming administrator release and existing examiner flows.