
SWEN90017 Team OAS 1st Team Progress Report

Team: Team OAS (Web-Based Platform for Facilitating Oral Assessments)
Reporting period: 17/03/2025- 05/04/2025 (Week 3 to Week 5)

a) **Process:**

Please give a link to where the information is visible for each item and highlight significant changes from previous reports if applicable.

- Team structure
  We have our team structure at the README section in our repo
- Team internal communication
  The team has Weekly standup on Thursday 9am – 10am, Weekly Team meeting on Saturday 2pm – 4pm (See Meeting Minutes Here)
  Each Team member actively participates in the weekly meeting and normal team discussion, collaborating to solve project problems. (See screenshots below)



(These are just show cases of discussion on MS Teams, for full detail of discussion please visit MS Team Group Channel)

- **Team decision making** - During weekly team meetings, the team discussed issues with share-documents. All the documents that are created for discussion purposes are recorded in the folder of each of Sprint's *Discussion Collaboration Documents.* ("Sprint1", "Sprint2")

- **Sprint Documents** - For official Sprint-document which are “Sprint Planning”, “Sprint Review”, “Sprint Retrospective”, please refer to *Agile Ceremonies* of each Sprint (“Sprint1”, “Sprint2”)
  Please note that there was no sprint planning for Sprint1, as we do not have a sprint0 to discuss what to do, we only have a urgent discussion during Sprint1(please refer to Initial Planning.pdf).
  Please also note that, as Sprint2 is still on-going, there will not be Sprint Review and Retrospective for Sprint2.
- **Communication with client** - The communication with client is through email and meeting via zoom, we have one meeting with the client during the submission period duration. (Meeting Minutes)
- **Tools -**
  Communication: Teams
  Online Meeting: Zoom
  Version Control: GitHub
  Progress Management (Issue Tracker): GitHub Project (Kanban)
  Prototype: Figma
  Architecture Diagrams: PlantUML, Drawio, DBDiagram

b) **Artefacts**:

Please give a link to where the information is visible for each item,

- Planning
  - Timeline.pdf
  - Initial Planning.pdf
  - Project Timeline and Documentation Requirements.md (Combination of Timeline & Initial Planning
  - Sprint2_Planning.md
  - References_to_learning_resources.md
  - reuse_plan.md
- Requirements
  - Requirement_Elicitation_Method.md
  - Risk Elicitation.md
  - acceptance_criteria.md
  - user_stories.md
  - Personas.md
- Scope
  - Stakeholder_Analysis.md
  - Project_Background.md
- Design
  - Class Diagram.svg
  - Database Diagram.svg

    - main_technology.md
- Coding

Not Applicable as we are still in requirement stage

- Testing

Not Applicable as we are still in requirement stage

- Deployment

Not Applicable as we are still in requirement stage

Since the marking rubric artefacts separate them as Requirements, Prototype, coding, testing and deployment

c) <u>Repository Structure</u>

```
OAS/
├── frontend/          # Frontend source code
├── backend/           # Backend source code
├── Docs/              # Project documentation
│   ├── Architecture/   # Architecture diagrams and documentation
│   ├── Design Concept/ # Design concepts and documentation
│   ├── Meetings/       # Meeting notes and minutes
│   |   ├── Week 1/
│   |   ├── Week 2/
│   |   └── ...
│   ├── Sprints/        # Sprint Artifacts & Documentations, Agile Ceremonies
│   |   ├── Sprint 1/
│   |   |   ├── Agile Ceremonies/
│   |   |   └── Discussing Collaboration Documents/
│   |   ├── Sprint 2/
│   |   └── ...
│   ├── Requirement/    # Requirements for the project
│   └── Weekly Reports/ # Weekly reports and progress updates
├── .gitignore         # Git ignore rules
└── README.md          # Project overview and documentation
```