Weiran Xu - Week 9 Report

Weiran Xu, 1454343

1. Tasks Completed This Week

- Created a new Postman testing environment specifically for the admin results feature and conducted a full suite of API tests. (8 hours) link
- Conducted a full suite of API tests related to student results. (4 hours) link
- Performed integration testing on the student result interface to ensure data was being displayed correctly and all interactive elements were functional. (2 hours) link
- Improved the overall quality and maintainability of the codebase by translating all Chinese comments within the Git repository to English, making it more accessible for all team members and future developers. (3 hours)

  Links: link 1, link 2, link 3, link 4, link 5, link 6
- Attended the weekly client meeting to stay aligned with their expectations and provide updates from a quality assurance perspective. (1 hour)

2. Key Challenges Encountered

- None.

3. Plans for Next Week

- Continue contributing to test completed APIs with Benyuan, focusing on Epic 3 & 6.
- Continue contributing to conduct integration testing.