Weekly Report (Week 3)
Ian Chi [1579898]

Q1: Project Contributions and Individual Achievements

This week, I focused on stakeholder engagement, team coordination, and project management to advance the OAS project toward frontend-backend integration:

Client Meeting Execution:

- Client Meeting Conduct (1.5 hours) Presented current system status and technical progress to client Gathered feedback on development priorities and timeline expectations Validated project direction and confirmed alignment with requirements

Meeting Facilitation and Leadership:

- Mentor Meeting (1 hour) Hosted mentor meeting to discuss technical challenges and development approach Received guidance on integration strategies and technical methodology
- Team Meeting Coordination (1.5 hours) Led team discussions on development progress and resource allocation Facilitated decision-making processes and coordinated task assignments

Documentation Management:

- Meeting Minutes Preparation (2 hours) Authored comprehensive meeting minutes for client, mentor, and team meetings Documented key decisions, feedback, and action items for project continuity Ensured proper recording of technical guidance and project requirements

Sprint Management:

- Sprint Documentation and Planning (2.5 hours) Conducted Sprint 4 review evaluating completed deliverables and team performance Facilitated Sprint 4 retrospective identifying process improvements Led Sprint 5 planning session establishing objectives and task allocation Prepared development roadmap for upcoming iteration

Project Coordination:

- Team Work Facilitation (1.5 hours) Managed GitHub issue tracking and maintained KanBan board organisation Coordinated team collaboration between frontend and backend development Monitored progress against sprint commitments and resolved workflow issues

Time Allocation: (Total: 10 hours)

Q2: Challenges Encountered

- Integration Coordination: Managing frontend-backend integration while maintaining development pace required clear communication protocols between development teams
- Sprint Planning Balance: Coordinating sprint activities with ongoing development work needed efficient prioritisation of critical tasks

Q3: Planned Activities for Next Week

- Continue GitHub issue management and KanBan board maintenance for team productivity
- Facilitate team meetings to address integration challenges and maintain project momentum
- Email to Hasti about the endeavour event poster and etc
- Monitor Sprint 5 progress and prepare for next sprint review and planning

Evidence of Work

- All meeting minutes and sprint document PR to dev (link)