Weekly Report (Week 4) Ian Chi [1579898]

Q1: Project Contributions and Individual Achievements

This week, I focused on project coordination, development support, and sprint management to advance team progress and address development challenges:

Client Communication:

- Client Email Coordination (0.5 hours) Coordinated with client via email to confirm endeavour event content requirements Set up next client meeting time and confirmed agenda topics

Team Meeting and Development Support:

- Team Meeting Coordination (1 hour) Led team discussions on development status and resource coordination Facilitated problem-solving sessions and technical decision-making
- Live Coding Session Facilitation (1 hour) Conducted live coding session to support backend development progress Provided hands-on guidance to address development bottlenecks and technical challenges Helped resolve specific implementation issues affecting project timeline

Documentation Management:

- Meeting Minutes Documentation (1 hour) Prepared team meeting minutes recording decisions and coordination outcomes Documented live coding session outcomes and technical solutions

Sprint Management and Project Coordination:

- Sprint Cycle and KanBan Management (4 hours) Conducted Sprint 5 review evaluating team deliverables and development achievements Facilitated Sprint 5 retrospective analyzing team performance and process improvements Led Sprint 6 planning session defining objectives and development priorities Managed GitHub issue tracking and maintained KanBan board organization Updated project timeline and coordinated task assignments across development teams

Project Development Facilitation:

- Development Team Support (2 hours) Facilitated team work coordination and maintained development workflow Monitored project progress and addressed development challenges Coordinated cross-team collaboration and communication

Time Allocation: (Total: 9.5 hours)

Q2: Challenges Encountered

- Backend Development Delays: Backend team members not proactively completing deliverable tasks, causing project timeline delays. Live coding session helped address some technical barriers and provided direct support.


Q3: Planned Activities for Next Week

- Begin coding implementation responsibilities including admin timeslot functionality development
- Create and maintain API documentation for development team coordination
- Continue sprint management activities and team coordination

- Monitor development progress and provide technical support as needed
- Maintain GitHub project management and issue tracking
- Prepare for upcoming client meeting and stakeholder updates

Evidence of Work

- Client email correspondence confirming endeavour event requirements and meeting scheduling



- Team meeting minutes reflecting coordination activities and development decisions (commit)
- Sprint 5 review and retrospective documentation (commit)
- Sprint 6 planning documentation with development objectives (commit)
- GitHub issue management records and KanBan board updates (link)