Week 10 Report

Name: Haocheng Li
Role(s): Scrum Master, Frontend Developer
Date: May 18, 2025
Project: Oral Assessment System (OAS)
Reporting Period: Week 10 (Monday, May 12, 2025 – Sunday, May 18, 2025)

1. Tasks Completed This Week

Scrum Master Responsibilities:

- **Sprint 3 Review & Retrospective Facilitation:** Hosted and facilitated the team meeting on Saturday, May 17, 2025. This meeting included the Sprint 3 retrospective, discussion of sprint outcomes, and initial planning for the final project wrap-up and presentation, as the team decided not to proceed with a formal Sprint 4. Key discussion points included backend progress dependencies, frontend finalization needs, and overall sprint completion rates. [Evidence: Week 10 Team Meeting Minutes 17.05.2025]
- **Mentor Meeting Facilitation & Participation:** Attended and actively participated in the weekly mentor meeting on Thursday, May 15, 2025. Contributed to discussions and noted feedback regarding individual contributions, peer assessment, final presentation suggestions (including live demo and entertainment elements), and progress assessment feedback (repository maintenance, agile ceremonies, README updates). [Evidence: Week 10 Mentor Meeting Minutes 15.05.2025]
- **Meeting Documentation:** Created detailed meeting minutes for the team and mentor meetings, ensuring key discussions, decisions, and action items were accurately recorded and disseminated. [Evidence: As above]
- **Final Presentation Planning Initiation:** Led discussions on the final presentation format, proposing an "immersive" style. Confirmed initial speakers and facilitated the assignment of slide creation tasks to team members. Initiated action items to clarify live demo policies with the teaching team. [Evidence:As above]

Frontend Developer Responsibilities (UI Prototype Refinements):

- **Assignment Configuration Page Refinement:** Completed the refinement of the "Assignment Configuration" page prototype. This involved adding functionality to require course administrators to upload Examiner data *before* creating a new assignment. This is a prerequisite for configuring assignment credits for each examiner specifically. The system will use this examiner data to automatically send email notifications to examiners upon being added to an assignment, enabling course admins to then configure their marking credits. [Evidence: Github

Link for embedded html prototype -]

- **Examiner Marking Page Completion:** Finalized the design and functionality of the "Examiner Marking Page" prototype. This included enabling examiners to utilize predefined comments from a comment library when marking specific criteria and performance levels. Examiners can select existing comments and also save new comments to the library for other examiners to reuse, aligning with User Story 3.10 ("Comment Library Contributions"). [Evidence: Github Link for embedded html prototype -]

Documentation:

- **Product Requirements Document (PRD) Contribution:** Actively contributed to detailing the frontend components, user flows, and interactions within the Product Requirements Document (PRD), based on the refined prototypes and client feedback from Sprint 3. [Evidence: PRD Document in Github]

2. Time Allocation (Approximation for Week 10)

- Approximately 15.5 hours, distributed as follows
  - Team Meeting (Sprint 3 Retrospective, Final Presentation Planning - hosting, facilitation, documentation): 1.5 hours
  - Mentor meeting documentation: 2 hrs;
  - Prototype Refinement (Assignment Configuration, Examiner Marking Page): 6 hours
  - Documentation (PRD contributions, meeting minutes): 6 hours

3. Key Issues Encountered & Resolutions/Mitigation

- **Managing Major Client-Driven Pivots (Ongoing):** The primary challenge this week continued to be the management and incorporation of significant project pivots identified in the Week 8 client meeting. This required:
  - **Intensive Design Iteration:** Substantial effort was dedicated to revising and completing Figma prototypes for administrator roles (Course Creation, Course Definition), data management (Assignment Configuration), the Rubric Builder, and Predefined Comments to reflect new requirements.
  - **Clear Communication & Documentation Focus:** Ensured that discussions in team and mentor meetings focused on clarifying these new requirements to support accurate documentation (like the upcoming PRD) and design.
  - **Team Alignment:** As Scrum Master, ensuring the entire team had a clear and shared understanding of these changes and their impact on Sprint 3

deliverables was a continuous focus, especially during the Sprint 3 finalization meeting.

- **Low Sprint 3 Completion Rate & Backend Dependency (Ongoing):**
  Issue: The Sprint 3 retrospective highlighted a low overall completion rate, particularly for backend implementation tasks, which are often dependent on frontend finalization.
  Resolution/Mitigation: The team decided to move into a project wrap-up phase instead of a formal Sprint 4. As Scrum Master, the focus is now on prioritizing frontend components essential for the final demo to unblock any remaining backend tasks. Clear communication channels are maintained to ensure backend developers have the necessary frontend specifications.

4.Plan for Next Week (Week 11: May 19 - May 25, 2025) - Project Wrap-up & Final Presentation

Scrum Master Responsibilities:

- **Final Presentation Preparation Leadership:**
  - Organize and lead presentation rehearsal sessions with the confirmed speakers.
  - Facilitate a team meeting to review the first draft of the presentation slides (scheduled for next Saturday, e.g., May 25th).
  - Prepare for practice at least two to three times with Ian Chi, Nemo , and Yanqing.
  - Clarify the policy on using personal laptops for the live demo versus needing a pre-recorded video (with Ian Chi).
- **Ongoing Team Support:** Continue to remove impediments, facilitate communication, and monitor progress on final deliverables and presentation tasks. Ensure all team members are clear on their responsibilities for the wrap-up phase.
- **Documentation Finalization:** Oversee the finalization of any remaining project documentation and ensure agreed-upon improvements to agile ceremony documentation are implemented.

Frontend Developer Responsibilities:

- **Frontend Component Finalization & Packaging for Demo::**
  - Focus on packaging and finalizing all necessary frontend UI components to ensure a smooth and comprehensive live demo for the final presentation. This includes ensuring all refined prototypes are integrated and interactive.
  - **Examiner Marking Interface:** Complete the design and refinement of the

examiner marking interface, ensuring it integrates seamlessly with the predefined comments and rubric functionalities.

- **Live Demo Preparation::**
  - Actively prepare for and participate in the live demonstration portion of the final presentation, showcasing the refined UI/UX of the OAS.

General:

- **Client Meeting Preparation:** Prepare for the next client meeting (anticipated in the coming 1-2 weeks) to present the refined prototypes (including scheduling and examiner views) and the PRD, aiming to confirm the project direction on pivoted features before full-scale development intensifies.
- **Backend Support:** Continue to support the backend team by providing clear frontend requirements and clarifications as they develop the database schema and backend logic based on the refined designs and upcoming PRD.