**Week 5 Progress Report** Dongqiao He 1373829

**Task Accomplished**

**Epic 5 Development & Implementation**

- Successfully completed Epic 5.2 through Epic 5.7, implementing comprehensive student booking system functionality including group context management, session availability viewing, individual and group booking capabilities, current booking retrieval, and booking rescheduling features (estimated 18-22 hours)
- https://github.com/SWEN90017-2025-SM1/OAS-web-based-oral-assessments/commit/ce9998d44a7528053e9195c6736338a81c230b78
- Delivered all API endpoints according to technical specifications with proper error handling, validation logic, and business rule enforcement as defined in the student booking contracts
- https://github.com/SWEN90017-2025-SM1/OAS-web-based-oral-assessments/commit/7fbff3819bdcbc6f53d48a292705ad3a6189d5b7

**Issues** No significant technical issues encountered during Epic 5 development phase

**Upcoming Week Objectives**

**Frontend-Backend Integration**

- Coordinate with frontend development team to conduct comprehensive integration testing of Epic 5 API endpoints with UI components, ensuring seamless data flow and proper error handling in user interfaces
- Participate in joint debugging sessions to resolve any cross-layer communication issues and validate end-to-end user workflows

**System Testing & Quality Assurance**

- Conduct thorough testing of booking system edge cases including concurrent booking attempts, policy enforcement scenarios, and error recovery mechanisms
- Collaborate with QA team to validate Epic 5 acceptance criteria and ensure all user story requirements are properly fulfilled