
Week 4 Progress Report

Dongqiao He 1373829

Task Accomplished

Epic Development & Implementation

- Successfully completed Epic 4.1 through Epic 4.6, delivering all assigned feature modules within the planned timeline and meeting technical specifications (estimated 15-20 hours)



- https://github.com/SWEN90017-2025-SM1/OAS-web-based-oral-assessments/pull/284

Backend Integration & Live Collaboration

- Participated in intensive 5-hour live coding session with backend development team to conduct comprehensive system integration testing and API alignment, ensuring seamless communication between frontend and backend components (5 hours). The result is fixing the following bug: https://github.com/SWEN90017-2025-SM1/OAS-web-based-oral-assessments/pull/301

Issue No

Upcoming Week Objectives

Epic 5 Preparation & Planning

- Begin preliminary analysis and technical planning for Epic 5 development phase, including requirement review and architecture design considerations

Frontend-Backend Coordination

- Coordinate with frontend development team regarding UI design completion timeline, as Epic 5 implementation is dependent on finalized UI mockups and design specifications

Technical Documentation & Code Review

- Complete documentation for Epic 4.1-4.6 implementations and participate in code review sessions to ensure quality standards are maintained before proceeding to next development phase