Weiran Xu - Week 4 Report

Weiran Xu, 1454343

1. Tasks Completed This Week

- Coordinated with Benyuan on how to divide our testing tasks. (1 hour)
- Tested all APIs related to Epic 9 - superadmin and wrote related documentation. (12 hours) Link
- Set up the frontend environment for integration testing. (1 hour)
- Joined this week's mentor and team meetings, and actively engaged in testing-related duties. (2 hours)

2. Key Challenges Encountered

- Our database is a hell of a mess. We need to clean some data to make sure the business logic is correct in this database.

3. Plans for Next Week

- Continue contributing to test completed APIs with Benyuan, focusing on epic 4.
- Start integration test, focusing on epic 1, 2, 4, 9.