
Yunpeng Xiong Weekly Report (Semester 2, Week 4)

> Yunpeng Xiong 1513076

Q1


> What you have done for the project during the week and what you have achieved/delivered individually?

- What I've done for the project during the week:
  - Attending weekly mentor and team meetings. (~2 hours)
  - Research on how to do the poster for Endeavor Exhibition 2025 according to our client's feedback & slide provided on the workshop (~2 hours)
  - Monitor backend members on their allocated use cases (~4 hours)
- Individually...
  - Resolve a backend bug that would prevent backend pipeline from properly deploy on Jenkins (~2 hours):






#194 下午1:58
#193 下午1:56
#192 下午1:55
#191 下午1:48
#190 下午1:24
#189 下午1:14
#188 下午1:00
#187 下午12:33
#186 下午12:18
#185 上午11:04
#184 上午11:03
#183 上午11:02
#182 上午11:01
#181 上午10:26
2025年8月22日
#180 上午9:45
#179 上午6:07
#178 上午6:06
2025年8月21日
#177 上午9:55
#176 上午7:39
#175 上午7:39
#174 上午7:29
2025年8月20日
#173 上午11:24
#172 上午6:31

- Reconfigure backend pipeline so it will only build on push to branch `dev` (~1 hour):





- Finish Backend 2.4: Email + Reset Password Flow and test with frontend (~6 hours)





- Deploy our frontend (~6 hours):





Change the Jenkins pipeline:

```
my-springboot-app


# Frontend
cd ..
cd frontend

docker build --build-arg NEXT_PUBLIC_API_BASE_URL=https://backend-oas1.anzupop.com -t oas-frontend-image .


docker rm -f oas-frontend-app || true


docker run -d -p 3000:3000 \
--env NEXT_PUBLIC_API_BASE_URL=https://backend-oas1.anzupop.com \
--name oas-frontend-app \
oas-frontend-image
```

The deployment is at https://frontend-oas1.anzupop.com/:



- Manage GitHub:
  - Manage weekly report (~1 hour)
  - Review PRs (~2 hours):





Q2

> List 2-3 key issues you may have encountered and give reasons if applicable.

- Nope.

Q3

> What you plan to do for the project next week individually?

- I plan to do the following for the project next week:
  - Implement more user stories.
  - Continuous technical support for the whole team.