Dongqiao He

1373829

Q1 What have you done for the project during the week and what have you achieved/delivered individually?

- Implementation of User Stories 4.1-4.6 (~8 hours)
    - Developed and delivered complete functionality for assigned user stories
    - Conducted thorough testing and code review to ensure quality standards



- Backend team coordination and technical alignment (~2 hours)
    - Organized and led two backend team meetings to synchronize development progress
    - Discussed and aligned on technical implementation details and architecture decisions
    - Facilitated knowledge sharing and resolved technical blockers within the backend team

Q2 List 2-3 key issues you may have encountered and give reasons if applicable.

- Frontend-backend integration timing mismatch as frontend components for User Stories 4.1-4.3 were not completed simultaneously with backend implementation, preventing timely integration testing and collaborative debugging.
- Development workflow inefficiency due to lack of synchronized frontend-backend completion for individual user stories, which should ideally be completed together for joint testing and adjustment before merging to dev branch.

Q3 What you plan to do for the project next week individually?

- I plan to do the following for the project next week:
- Continue implementing examiner-related backend tasks as assigned by the project manager.