Weekly Report 3

Yanqing Shi 1511676

Tasks Completed

- Complete the front and backend function link and simple test of the Super Admin part. Link: SWEN90017-2025-SM1/OAS-web-based-oral-assessments at Frontend/Super_Admin
- The front-end function optimization of Super Admin and part of the UI optimization are completed, and the error message of data acquisition error is added. Link: SWEN90017-2025-SM1/OAS-web-based-oral-assessments at Frontend/Super_Admin

Issues Encountered

- Due to the incomplete database establishment, some of the values in the Course Admins list will be null and cannot be displayed properly. (Solving)
- Because parts of the functionality need to be linked to other areas that have not yet been developed, so need to wait for that part of the development to complete before continuing. (Solving)

Plan for Next Week

- Further optimize the functionality of the Super Admin section, and prioritize helping develop the content of the target section that needs to be connected.