Week 10 Report

Name: Haocheng Li

Student ID: 1525380

Role: Frontend Developer & Scrum Master

Date: October 12, 2025

Project: OAS - Web-based Oral Assessments

Reporting Period: Monday, October 5, 2025 – Sunday, October 12, 2025

1. Tasks Completed This Week

Scheduling Overview Analytics & Query Integration

- Delivered interactive booking pressure and staffing trend charts with aligned mock/real services so scheduling KPIs render consistently for admins. (See evidence here)
- Added venue and participant filters plus inline search to let coordinators drill into targeted cohorts during reviews. (See evidence here)
- Replaced fallback data with shareable URL state, backend-driven filters, and contextual error handling to prepare for production analytics. (See evidence here)
- Wrapped route-level filtering in Suspense to fix the build regression caused by useSearchParams in the reports module. (See evidence here)
- Propagated the new venueId query parameter through hooks and calendar services to stay compatible with upcoming backend contracts. (See evidence here)

Rubric Configuration & Mixed Assessment Authoring

- Reworked rubric configuration to support mixed, individual, and group templates with refreshed design/APIs, keeping stakeholders aligned on payload expectations. (See evidence here)
- Smoothed weighting inputs, responsive layout, and total labelling to make rubric authoring clearer across display sizes. (See evidence here)
- Integrated the latest rubric endpoints and preview states so admins see accurate scoring breakdowns while editing. (See evidence here)
- Corrected criterion mappings and DTO wiring to eliminate data mismatches discovered during integration smoke tests. (See evidence here)

Examiner & Student Experience Alignment

- Hardened examiner marking flow with persistent session context, reliable mixed-weight totals, student switching, and clearer timeslot cards. (See evidence here)
- Finalised mixed-rubric support by adding group/individual tabs, absence handling, and draft reconciliation inside examiner services. (See evidence here)

- Integrated student dashboard widgets with live backend stats so learners track bookings and assessments in real time. (See evidence here)
- Routed "Start Assessment" via SPA navigation, improved ICS export fidelity, and retired obsolete examiner settings links. (See evidence here)
- Trimmed unused admin and student sidebar entries to remove dead links and scope creep. (See evidence here)
- Expanded examiner dashboard scheduling data, unified calendars, and polished assignment callouts for consistent cross-device behaviour. (See evidence here)

Global Search Ranking & Palette UX

- Added tokenised relevance scoring, best-match aggregation, freshness checks, and storage pruning to keep search results trustworthy across roles. (See evidence here)
- Layered highlight styling, accessibility affordances, localised keywords, and role-aware boosts while consolidating legacy examiner pages. (See evidence here)

Assignment CSV Update & History Workflows

- Enabled admins to update assignments via CSV with new modal flows, enriched templates, and login-aware mappings. (See evidence here)
- Introduced CSV upload history reuse so courses can duplicate prior cohorts without rebuilding rosters. (See evidence here)
- Squashed integration-test regressions in the CSV update path to keep validations and diffs accurate. (See evidence here)

Documentation & Artefact Deliverables

- Produced Endeavour poster iconography and flow assets to communicate value narratives for the showcase. (See evidence here)

User Management Cache Hotfix

- Patched auth-store cache invalidation so switching accounts on shared devices no longer exposes prior user data. (See evidence here)

2. Time Allocation (Approximation for Week 10)

- **Frontend Development:** 32 hours
  - Scheduling overview analytics & query alignment: 10 hours
  - Mixed rubric configuration and examiner flows: 12 hours
  - Global search and navigation updates: 6 hours
  - Student dashboard integration polish and fix examiner dashboard cross device problems: 4 hours
- **Documentation & Artefact Production:**4 hours
  - Endeavour poster assets preparation: 4 hours
- **QA, CSV Workflows & Release Coordination:** 4 hours
  - CSV regression triage, history tooling, and branch merges: 4 hours
- **Total:** 40 hours

3. Key Issues Encountered & Resolutions/Mitigation

- Mixed rubric assessments lacked session context and accurate totals, blocking examiner submissions; addressed via session store persistence and totals panel fixes.

4. Plan for Next Week (Week 11: October 13 – October 19, 2025)

- **Priority 1:** Connect the scheduling overview report to production analytics exports, finalise error telemetry, and document the venue-filter contract.
- **Priority 2:** Complete mixed-rubric release readiness—cover examiner regression tests, student dashboard verifications, and ICS export smoke runs.
- **Scrum Master Focus Areas:** Coordinate CSV workflow demos with backend QA, schedule global search UAT walkthroughs, and align sprint board scope post-break.