Week6 Report - Yun Chen

name: Yun Chen
student id: 1412174
Date: 13/4/2025

1. Work Completed

- Since some of the backend team members don't have any workload at the moment, I organized infrastructure tasks that are independent of business logic for team members with lighter workloads.(1h)

Yun CHEN: Start working on basic infrastructure
Yun CHEN: You can start your work!
infrastructure task.docx

- finish task#126 Simplify the construction of MyBatis-Plus query conditions to improve code readability and reusability. And discussed and made changes based on Dongqiao's review. The purpose of this feature is to simplify the process of building query wrappers when using MyBatis-Plus. Since query conditions vary each time, different wrappers need to be constructed. This utility class encapsulates the wrapper construction logic to make it more generic and reusable.(3h)

https://github.com/SWEN90017-2025-SM1/OAS-web-based-oral-assessments/pull/136

https://github.com/SWEN90017-2025-SM1/OAS-web-based-oral-assessments/issues/126

- Review Yongchun's PR (However he merge it before we review, so I can only create a new branch to review).(1h)

https://github.com/SWEN90017-2025-SM1/OAS-web-based-oral-assessments/pull/139

- Coordinated with Dongqiao, who deployed the database on the server. Since direct access to port 3306 is blocked, the database can only be accessed via SSH tunnel port forwarding. And I wrote an automated connection script to help the backend team connect to the database more easily.(2h)

https://github.com/SWEN90017-2025-SM1/OAS-web-based-oral-assessments/pull/130/commits/64260651b5a12650f767891782070bfd89372837

- Attended group meetings to discuss project progress and github repository and wiki's structure (2h)

total 9h

2. Issues Encountered

On Friday night, Dongqiao finished deploying the database on the server and asked me to test whether it could connect to the backend Spring Boot application. This was supposed to be a very simple task—just updating the IP address in the application configuration. However, we found that port 3306 on the server was not accessible. Based on past experience, we checked the server's security group settings, firewall rules, and MySQL configuration file, but didn't find any issues. We then concluded that the university's server itself might be blocking access to port 3306. As a result, we shifted our approach and used an SSH tunnel for port forwarding, which successfully enabled the backend to connect to the database.

3. Next Week Plan

- finish infrastructure work(task#129, task#125)
- enhance Yongchun's work (Lots of issue from my review)