
Yunpeng Xiong Weekly Report (Week 6)

> Yunpeng Xiong 1513076


Q1

> What you have done for the project during the week and what you have achieved/delivered individually?

- What I've done for the project during the week:
    - Attending the meetings & participate in discussion for how our repo could be better.


Optus Wi-Fi Call
14:11
76%
Zoom
Leave
Haocheng Li
github.com/orgs/SWEN90017-2025-SM1/projects/3/views/9
SWEN90017-2025-SM1 / Projects / OAS
OAS
Sprint1
Sprint2
Tasks
RoadMap
All
New view
milestone:sprint2
No Status
Epic: Prototype
Epic: Architecture Design
Epic: Design Concept doc
Todo
This item hasn't been started
Acceptance Test
Simplify the construction of MyBatis-Plus query conditions to improve code readability and reusability.
Encapsulate commonly used utility classes for consistency and to reduce code duplication.
In Progress
This is actively being worked on
Define main theme of prototype
Use Case Diagram
Sequence Diagram
Component Diagram
In Review
In Review Status
Add item
Haocheng Li's screen
Mute
Start video
Participants
10
Chat
Reactions


- Participated in prototyping:




- Deployed the database with Dongqiao:


```
root@oas12025:/home/ubuntu# docker ps -a
CONTAINER ID   IMAGE     COMMAND                  CREATED      STATUS      PORTS                                                  NAMES
7a55005eae2e   mysql:8   "docker-entrypoint.s…"   2 days ago   Up 2 days   0.0.0.0:3306->3306/tcp, :::3306->3306/tcp, 33060/tcp   mysql8
root@oas12025:/home/ubuntu#
```

- Individually...
  - Setting up VMs and add accounts:






- Manage GitHub:
  - Restructure document folder according to Geela's feedback:



  - Manage weekly report:



Q2

> List 2-3 key issues you may have encountered and give reasons if applicable.

- No.

Q3

> What you plan to do for the project next week individually?

- I plan to do the following for the project next week:
    - Update our wiki generator with more emojis
    - Test on mock deployments with Dongqiao and other backend teams
    - Do GitHub housekeeping
    - Check whether we can have ownership on the repo
    - Check with Geela whether we can open the port