
Yunpeng Xiong Weekly Report (Semester 2, Week 6)

> Yunpeng Xiong 1513076

Q1

> What you have done for the project during the week and what you have achieved/delivered individually?

- What I've done for the project during the week:
  - Attending weekly mentor and team meetings. (~2 hours)
  - Monitor backend members on their allocated use cases (~4 hours)
- Individually...
  - Discover & fix a bug that prevents frontend from functioning correctly: https://github.com/SWEN90017-2025-SM1/OAS-web-based-oral-assessments/commit/18b5327399afd267aef990eff062a55b51ed0fef (~ 1 (fix) + 2 (discover) = 3 hours)



& Update pipeline:


```
docker build \
--build-arg NEXT_PUBLIC_API_BASE_URL=https://backend-oas1.anzupop.com \
--build-arg NEXT_PUBLIC_USE_MOCK_API=false \
--build-arg NEXT_PUBLIC_BYPASS_AUTH=false \
-t oas-frontend-image .

docker rm -f oas-frontend-app || true


docker run -d -p 3000:3000 \
--env NEXT_PUBLIC_API_BASE_URL=https://backend-oas1.anzupop.com \
--env NEXT_PUBLIC_USE_MOCK_API=false \
--env NEXT_PUBLIC_BYPASS_AUTH=false \
--name oas-frontend-app \
oas-frontend-image
```

The reason here is that they've used mock API for testing where it influenced their behavior.

- Implement backend features:
  - Merged on `dev`: implemented user management. (~ 8 hours)
    - https://github.com/SWEN90017-2025-SM1/OAS-web-based-oral-assessments/commit/feae31cb301873fa727269433e7839150bb7e157




    - https://github.com/SWEN90017-2025-SM1/OAS-web-based-oral-assessments/commit/5e399f9e6c0d0ad4a7866c26646947b1eaa8519e




    - https://github.com/SWEN90017-2025-SM1/OAS-web-based-oral-assessments/commit/1de75a23b32c6c57afabb8bcdc0d7e308a556d47







- On branch `email-notification-for-invitation`: implemented email notification (for students): https://github.com/SWEN90017-2025-SM1/OAS-web-based-oral-assessments/commits/email-notification-for-invitation/ (~ 4 hours)




Result:



- Manage GitHub:
  - Help backend team merge complex conflicts (~2 hours)



Pull Request is at https://github.com/SWEN90017-2025-SM1/OAS-web-based-oral-assessments/pull/334



The merge commit is at https://github.com/SWEN90017-2025-SM1/OAS-web-based-oral-assessments/pull/334/commits/b603162cccef3673fee3f142750eabf5233fb1d9

  - Manage weekly report (~1 hour)
  - Review PRs (~2 hours)

Q2

> List 2-3 key issues you may have encountered and give reasons if applicable.

- Nope.

Q3

> What you plan to do for the project next week individually?

- I plan to do the following for the project next week:
    - Attend Endeavor Exhibition required events.
    - Finish profile page backend part & email invitation for examiners + course admins.
    - Continue to co-operate with frontend leader & product team to get a better view of the product flow itself.
    - Continuous technical support for the whole team.