Weekly Report - Week 8

Student: Yongchun Li
Student ID: 1378156
Date: September 22, 2025

Completed Tasks

- Participated in the weekly group meeting and conducted an in-depth review of recent code contributions by teammates (notably Dongqiao and Yuncheng) addressing the client's changing requirements. (2h)
- Audited and documented the current state of session→entity mapping implementations; discovered that Dongqiao has implemented an explicit `session -> student/group` mapping which diverges from the earlier assumptions.(1h)
- Consolidated and documented the immediate technical blockers related to booking/session mappings and deprecation of `time_slots`-based tables.
- No production outputs were shipped this week due to dependency on the newly implemented mapping and ongoing design decisions.

Technical Challenges

- The team is in a transient state where the earlier assumptions about booking semantics (single booking per session via `slot_sessions.bookedSubject*`) have been invalidated.
- Dongqiao's session→entity mapping implementation differs materially from the previously expected interface; switching approach prematurely risks regressions across marking and admin search features.
- Key product owner (PO) stakeholders were absent from the meeting this week; the Scrum Master opted not to assign new development work to avoid divergent efforts.

Next Week Plan

- Coordinate with Dongqiao and the PO to clarify the authoritative session→entity mapping design and agree on the change plan.
- Replace current hardcoded fallbacks with database-driven session→entity resolution once the design is finalised.
- Conduct integration testing for marking workflows and admin search to validate the new mapping behavior.
- Prepare a consolidated implementation plan to be executed before the upcoming leave period; aim to deliver the mapping migration and associated tests in the immediate sprint after return.