Week 1: Choosing Project

Week 2: Team Formation

Week 3: First Client Meeting and analyse project description

- Decide team roles
- Letter Agreement
- GitHub Setup

Sprint 1 (week 4)

- Project Scope docs
- Feature Define docs

Sprint 2 (week 5-8)

- Design Concept
- Prototype
- Architecture Design

Future Sprints.....