Week 6 Progress Report Dongqiao He 1373829

Task Accomplished

Epic 5 Frontend-Backend Integration

- Successfully completed comprehensive integration testing between Epic 5.2-5.7 backend APIs and frontend components, conducting multiple live coding sessions with the frontend development team to debug cross-layer communication issues, validate end-to-end user workflows, resolve integration bottlenecks, and optimize API response handling for improved user experience (estimated 8-10 hours)

System Enhancement & Bug Fixes

- Enhanced assignment query API by adding coursename field to improve data completeness and support frontend display requirements
- Implemented pre-defined comment functionality for the assessment scoring system, streamlining instructor evaluation workflows and improving consistency
- https://github.com/SWEN90017-2025-SM1/OAS-web-based-oral-assessments/commit/15404806b552c1918eeac8b19a38d92c6e1b1138#diff-25d7b79411dd4eb7a9abc290988aac08ec6bc10b6ff173f7ebce587eb79d27d6

Issues Waiting for frontend team to complete Epic 6 interface definitions before proceeding with backend development, causing slight delay in Epic 6 implementation timeline

Upcoming Week Objectives

Epic 6 Backend Development

- Begin implementation of Epic 6.1 through Epic 6.4 backend functionality once frontend interface specifications are finalized
- Develop API endpoints according to technical requirements with proper validation, error handling, and business logic enforcement
- Coordinate closely with frontend team to ensure API contract alignment and smooth integration process