Weekly Report (Week 6)
Ian Chi [1579898]

Q1: Project Contributions and Individual Achievements

Product Owner (PO)

- **Client Meeting (execution + follow-ups):** Ran the client session, captured decisions and clarifications, and translated them into concrete actions for the team.
- **Meeting Minutes & Sprint Docs:** Authored and pushed:
  - Client meeting minutes (05 Sep)
  - **Sprint 7 Review**
  - **Sprint 7 Retrospective**
  - **Sprint 8 Planning**
- **Sprint Session Hosting:** Facilitated Review/Retro/Planning, aligned owners and acceptance criteria, and updated the Kanban to reflect new priorities and fixes.
- **Team Coordination:** Drove FE↔BE and Testing checkpoints to keep the integration path clear and reduce handoff friction.

Frontend Developer

- **Timeslot Pages:** Implemented remaining timeslot page components and interactions.
- **End-to-End User Flow Integration:** Collaborated with **YunChen** to connect the timeslot flow into the broader scheduling journey (state, navigation, API calls, and error handling), resolving interface mismatches and smoothing edge cases uncovered during pairing.
- **Light Integration Testing:** Ran DEV smoke tests on the integrated flow, logged gaps, and issued quick fixes.

Time Allocation (Total: 21 hours)

- Client meeting (prep + execution + follow-ups): **1.5 h**
- Minutes & sprint documentation: **2.5 h**
- Sprint hosting (Review/Retro/Planning): **2.5 h**
- Coordination & Kanban updates: **1.5 h**
- Timeslot page implementation: **12 h**
- DEV smoke tests & small fixes: **1 h**

Q2: Challenges Encountered

- **Requirement clarifications from the client** introduced small scope adjustments to the timeslot flow; needed quick alignment across FE/BE and Testing.
- **Integration overlap** (concurrent edits) caused a few minor conflicts; addressed through pairing and smaller, focused PRs.
- **Tight timelines** around the sprint ceremonies compressed testing windows.

Q3: Planned Activities for Next Week

- Finalise the **scheduling + examiner self-assignment** E2E path on DEV and hand off for testing.
- Address feedback from the client meeting (validation states, empty/error states, minor UI polish).
- Continue **API-doc conformance** checks and tidy up edge cases in the timeslot/schedule pages.
- Prepare materials for the next mentor/client meeting.
- Begin scaffolding for **Assessment pages** (examiner marking/results, student results), reusing established patterns.

Evidence of Work

- Client meeting minutes (05 Sep) — PR merged to docs.
- Sprint 7 Review, Sprint 7 Retrospective, Sprint 8 Planning — PRs merged to docs.
- Timeslot pages implementation & integration — commits/PRs to frontend.
- Kanban updates — project board reflects new owners and priorities.