Weekly Report (Week 9)

Ian Chi [1579898]

Q1: Project Contributions and Individual Achievements

This week, I focused on finalising Sprint 2 deliverables and preparing for Sprint 3:

Product Owner Contributions:

- Authored the Sprint 3 planning document, outlining key objectives, task priorities, and delivery timelines (2 hours)
- Updated the Kanban board for Sprint 3, creating and organising new tasks based on client feedback (1.5 hours)
- Led team meeting for Sprint 3 wrap up discussions (1.5 hours)

Client Communication: (1 hour)

- Exchanged several emails with the client to clarify data format requirements for CSV imports and exports
- Sought detailed clarification on the Super Admin user flow to ensure accurate implementation of this new role
- Coordinated arrangements for the next client meeting, including agenda setting and scheduling
- Asked for example data format with client

Requirements and Documentation Work:

- Updated user stories and acceptance criteria based on recent client feedback, particularly enhancing specifications for the newly-identified Super Admin role (3 hours)

Time Allocation: (Total: 11 hours)

- Sprint 3 Planning: 3 hours
- User Stories and Acceptance Criteria Updates: 3 hours
- Kanban Board Management: 1.5 hours
- Client Communication: 1 hour
- Team Meeting: 1.5 hours

Q3: Planned Activities for Next Week

- Begin development of admin interface prototype based on updated requirements
- Prepare wrap up for Sprint 3 and prepare presentation to client

Evidence of Work

- **Sprint 3 Planning Document:** Comprehensive planning document outlining objectives, deliverables, and timelines for the upcoming sprint (link)
- **Updated User Stories:** Refined user stories with improved acceptance criteria, particularly adding the new Super Admin role based on client feedback (link)
- **Kanban Board Updates:** Reorganised and expanded Sprint 3 task board with clear categorisation and prioritisation (link)

- **Client Email Correspondence:** Documented exchanges regarding data format specifications, Super Admin user flow clarifications, and meeting arrangements (Please see the email that was CC to you because there will be too many screenshot)