Name: Haocheng Li

Student ID: 1525380

Role: Frontend Developer & Scrum Master

Date: September 28, 2025

Project: OAS - Web-based Oral Assessments

Reporting Period: Monday, September 22, 2025 – Sunday, September 28, 2025

1. Tasks Completed This Week

Admin Results Hub & Release Integration

- Launched the dedicated **/admin/results hub** with a course picker, assignment snapshots, and summary metrics to give course admins a unified entry point for moderation and release workflows. (Evidence 1)
- Reconciled the results list and detail views against live backend endpoints (US6.1–6.3), tightening filter logic and layouts. (Evidence 2)
- Removed outdated mock data and rewired the admin results service to shared hooks, preventing stale payloads from masking contract regressions. (Evidence 3)
- Refreshed the student results API contract and user-flow documentation to mirror the refactored moderation pipeline. (Evidence 4)

Multi-Role Support & Global Search Experience

- Delivered a configurable **Support Hub** for admin, examiner, and student spaces with role-aware guidance and navigation. (Evidence 5)
- Built the role-aware **command palette** with keyboard shortcuts, allowing admins to jump directly to results, dashboards, or scheduling tools. (Evidence 6)
- Extended the palette to examiner and student layouts with matching triggers and search sources. (Evidence 7)
- Added shared persistence for recents/favourites and urgency metadata to surface high-priority tasks. (Evidence 8)
- Introduced Fuse.js-backed **fuzzy matching** to prepare for larger datasets. (Evidence 9)

Weeknight Scheduling & Booking Stabilisation

- Updated the assignment configuration page to use the latest backend endpoints, surfacing real-time status and safer defaults. (Evidence 10)
- Swapped examiner self-assignment flows onto the new **session/Timeslot APIs**, adding batching, guard rails, and withdrawal handling. (Evidence 11)
- Hardened student booking filters to prevent double-booking and aligned the examiner selection UI with backend availability. (Evidence 12)
- Pruned duplicate wizard steps to streamline the selection experience based on

weeknight regression feedback. (Evidence 13)
- Restored the assignment summary banner's telemetry and proactive messaging for examiners. (Evidence 14)
- Propagated the platform-wide **"Timeslot" rename** through all admin, examiner, and student interfaces to sync with client's requirement to avoid misunderstanding. (Evidence 15, Evidence 16)

Scheduling Overview Reporting

- Authored the user flow and API contract for the **US6.7 scheduling overview report**, detailing payload shapes, aggregation rules, and insight panels. (Evidence 17)
- Implemented the initial scheduling report UI, including summary KPIs, a heatmap calendar, insight rail, and session tables behind a new sidebar entry. (Evidence 18)

2. Time Allocation (Approximation for Week 9)

- **Frontend Development:** 27 hours
  - Scheduling overview report UI & services: 7 hours
  - Global search and support hub enhancements: 8 hours
  - Results hub integration & refactors: 6 hours
  - Weeknight Scheduling & Booking Stabilisation : 6 hours
- **Documentation & Planning:** 4 hours
  - API/user-flow contract updates & reporting deliverables: 4 hours
- **Total:** 31 hours

3. Key Issues Encountered & Resolutions/Mitigation

- **No key issues need to refine our application per client's requirements**

4. Plan for Next Week (Week 10: September 29 – October 5, 2025)

- **Priority 1:** Connect the scheduling overview report to live analytics endpoints, refine heatmap thresholds, and add export hooks for admin stakeholders.
- **Priority 2:** Finish the release action suite (schedule, withdraw, release now) with optimistic updates and moderation history snapshots, followed by regression testing against the new results hub.
- **Scrum Master Focus Areas:** Coordinate cross-team walkthroughs of the new scheduling and reporting features, formalize UAT datasets for session edge cases, and align QA smoke scripts with the updated global search behaviours.