Week 12 Report
Name: Haocheng Li
Student ID: 1525380
Role: Frontend Developer & Scrum Master
Date: October 27, 2025
Project: OAS - Web-based Oral Assessments
Reporting Period: Monday, October 20, 2025 – Sunday, October 26, 2025

1. Tasks Completed This Week

Admin & Examiner Workflow Refinements

- Rebuilt the admin review participant step to split group and individual views, normalised session participant queries, introduced release status badges, and reorganised examiner rubric tabs so reopened, draft, and submitted states surface cleanly across the detail flow. (See evidence here) (See evidence here) (See evidence here) (See evidence here)
- Introduced an assessment draft hook so examiners reopening submissions regain their saved rubric data, absent markers, and selection context instead of encountering blank forms. (See evidence here)

Results Release & Analytics

- Delivered dual "scores only" versus "full feedback" release modes across backend and frontend, updated the release dialog to capture notification preferences, and wired student result pages to honour the new visibility rules while pruning legacy release paths. (See evidence here) (See evidence here) (See evidence here)
- Added the real examiner trend report service plus query hooks with caching, fallbacks, and parameter serialisation to unblock the new admin analytics dashboard. (See evidence here)

Documentation & Stakeholder Engagement

- Authored the detailed user flow and API contract for the admin results CSV export to clarify payload structures and trigger points ahead of implementation. (See evidence here)
- Rewrote the root README to reflect the current product narrative, team roster, and setup guidance while retiring stale sprint-era changelog and redundant mock data. (See evidence here) (See evidence here)
- Invested six hours on Wednesday leading Endeavour showcase preparations and Scrum Master coordination with prospective stakeholders. (No evidence)

2. Time Allocation (Approximation for Week 12)

- **Frontend Development:** 21 hours
  - admin review refactor and release mode UI polish: 12 hours
  - examiner trend hooks and reopen stability: 9 hours
- **Backend Development:** 3 hours
  - release mode DTO/service updates and student masking logic

- **Documentation & Knowledge Base:** 2 hours
    - CSV export specs and README overhaul
- **Stakeholder & Scrum Engagement:** 6 hours
    - Endeavour event participation and follow-up coordination
- **Total:** 32 hours

3. Key Issues Encountered & Resolutions/Mitigation

No key issues this week

4. Plan for Next Week (Week 13: October 27 – November 2, 2025)

- **Priority 1:** Complete final handover preparation—handover packs, walkthrough scripts, and support documentation for client sign-off.
- **Priority 2:** Triage and resolve testing-team defects rapidly, coordinating regression validation to keep the release candidate stable.
- **Priority 3:** Finish the examiner trend report user flow implementation end-to-end, including UI polish, data wiring, and stakeholder demo readiness.