Week 10 Progress Report
Dongqiao He 1373829

Tasks Accomplished

https://github.com/SWEN90017-2025-SM1/OAS-web-based-oral-assessments/commit/cf3a6ca51167526c99535b4526eefc89403740af

Rubrics Functionality Adaptation (Backend Implementation)

- Adapted existing examine assessment implementation to support new Rubric return format
- Confirmed with team lead (cy) that current adaptation is sufficient - extra unused field in response does not impact functionality
- Maintained backward compatibility with existing assessment writing patterns
- Ensured seamless integration without breaking changes to dependent systems (estimated 4-5 hours)

Multi-Examiner Scoring Details Retrieval (Backend Implementation)

- Successfully implemented functionality to retrieve multiple examiner scoring details through single session ID
- Developed mapping system where one session ID corresponds to multiple examiners
- Created two dedicated API endpoints for accessing individual and aggregated examiner scores
- Implemented data aggregation logic for consolidated scoring views
- Added proper validation for session ID and examiner relationships (estimated 6-7 hours)

Final Score Calculation Logic Implementation (Backend Implementation)

- Developed comprehensive final score calculation system for mixed rubric types
- Implemented weighted calculation based on group weight (e.g., 50%) and individual weight (e.g., 50%) configurations
- Created averaging algorithm to compute final publishable score from multiple examiner inputs
- Established business rule enforcement: maintaining reopen status unchanged with no manual Final Score modifications
- Implemented fully automated calculation pipeline ensuring consistency and accuracy
- Added validation to prevent manual override attempts during automated calculation mode (estimated 8-10 hours)

Score Release Mode Development (Backend Preparation)

- Designed architecture to support three distinct release modes:
    - "Average score only" release mode

    - "Complete scores including rubric details" release mode
    - "Comments release" mode
- Prepared backend structure for integration pending API documentation from Speaker 1
- Set up preliminary data models and database schema for different release configurations
- Created placeholder endpoints ready for implementation once API specifications are received (estimated 3-4 hours)

Issues

- Dependency on external API documentation for completing score release mode implementation
- Minor challenges in ensuring consistent decimal precision across different examiner score calculations
- Need for additional validation rules when handling edge cases in mixed rubric weight configurations

Upcoming Week Objectives

Score Release Mode Completion

- Implement full functionality for three release modes once API documentation is received
- Create comprehensive validation for each release mode configuration
- Develop rollback mechanisms for release operations if needed

Testing & Integration

- Conduct thorough testing of multi-examiner scoring calculation accuracy
- Validate Final Score calculation logic with various weight configurations
- Test integration between Rubrics adaptation and existing assessment workflows
- Perform end-to-end testing of the complete scoring pipeline

Documentation & Optimization

- Document all new APIs and calculation logic for team reference
- Optimize database queries for multi-examiner data retrieval
- Create user guides for different score release modes
- Review and refactor code for improved maintainability