Weekly Report 8

Yanqing Shi 1511676

Tasks Completed

- Fixed some display bugs in the UI section. And complete the conflict resolution for the integration into the dev branch. Link: OAS-web-based-oral-assessments/frontend at dev · SWEN90017-2025-SM1/OAS-web-based-oral-assessments-- 4h

Issues Encountered

- Due to the delayed progress of the backend development for the "Student Result" section, the integration of the front-end and back-end for this part has not yet been completed. (Solving)

Plan for Next Week

- Complete the integration for Result section on the Student page.