Week 10 Report

- Name: Tianyun Lei
- Date: May 18, 2025

1. Work Completed This Week

- **API Predefinition Documentation**
  - Completed part of the system's API predefinition documentation
  - Time spent: 4 hours
  - Link: https://github.com/SWEN90017-2025-SM1/OAS-web-based-oral-assessments/blob/api-pre/Docs/API_Predifinition.md
- **Backend Team Collaboration**
  - Participated in backend team discussions and planned upcoming tasks
  - Time spent: 1 hour
- **Presentation Preparation**
  - Started creating project presentation slides
  - Time spent: 1 hour

Total time spent: 6 hours

2. Issues Encountered

No significant issues to report.

3. Work Planned for Next Week

- Complete assigned backend development tasks based on allocated requirements
- Finalize the API predefinition documentation
- Continue working on project presentation slides