
Week4 Report - Yun Chen

name: Yun Chen
student id: 1412174
Date: 30/3/2025

1. Work Completed

- Review the user story and raise some problems and discuss.(1h)




- I applied for and created a server on AWS, configured with MySQL and Redis, to provide preliminary testing before the school's resource allocation.(1h)



- After discussing the overall technology stack with teammate, I initialized the backend Spring Boot project framework, created the Maven configuration file, imported

relevant libraries that might be used in the project, and wrote basic unit tests to ensure all libraries are functional and there are no version conflicts between them.(2.5h)
https://github.com/SWEN90017-2025-SM1/OAS-web-based-oral-assessments/tree/backend_init

- Researched materials and wrote a *References to Learning Resources* document.(1h)



- Conducted research on potential technologies and business logic that may be used in the project, and completed part of the reuse plan.(1h) reuse plan.docx

- Attended group meetings to discuss project progress and next steps (2h)

total 8.5h

2. Issues Encountered

In last week's client meeting, we did not finalize whether to use SSO for authentication. If we don't use SSO, we would have to use the student email or student ID as a "foreign key" during registration. However, this introduces a new issue—we have no way of verifying whether a student email is valid, such as test@student.unimelb.edu.au. This could lead to many problems.
After discussion, we decided to use verify email to solve this problem.

3. Next Week Plan

- After further in-depth discussions with the backend team, we identified additional potential tools or solutions to be used and continued working on the reuse plan.
- Completed the documentation for the main technologies used in the backend.