Week4 Report -Haocheng Li

Name: Haocheng Li
Date: April 06 2025

Tasks Completed This Week

1. Conducted extensive research on existing similar solutions for oral assessment platforms, including:[See GitHub link for evidence][See Version history in teams files for evidence]

- Canvas Scheduler
- Doodle Scheduling
- Calendly
- WCOnline
- Gradescope
- Acuity Scheduling
- Feedback Fruits

2. Tested application functionalities of competitor platforms to identify best practices and feature opportunities [Evidence Same as above]


3. Created comprehensive Research and Development Plan document outlining[Evidence Same as above]:

- Core system components (booking, assessment, and administrative systems)
- Phased implementation approach
- Technical focus areas for development

4. Documented strengths, limitations, and relevance of each platform to inform OAS development[Evidence Same as above]

5. Added project scope, constraints, and risk analysis sections to project background documentation[See GitHub link for evidence][Commit history evidence]

6. Contributed to discussions on documentation structure reorganization, providing suggestions for improvement




7. Hosted weekly team meeting on April 5, facilitating productive discussions and documenting action items [See GitHub link for evidence][Commit history evidence]

8. Led weekly stand-up session during mentor meeting, ensuring proper progress updates and issue resolution [Evidence Same as above]

9. Created detailed meeting minutes for team and mentor meetings[Evidence Same as above]

10. Collaborated with Product Owner to solve Project Board issues, ensuring field tags for

"Estimation," "Priority," and "Size" displayed properly



Time Allocated: Approximately 9 hours (2 hours research and development planning, 3 hours comparative platform analysis and testing, 2 hours project background documentation enhancement, 2 hours meeting facilitation and minutes documentation)

Key Issues Encountered

No key issues encountered this week.

Plan for Next Week

1. Begin prototype development focusing on key user journeys identified in research

2. Create design proposals for main UI components based on competitor analysis

3. Continue Scrum Master responsibilities:

    - Facilitate Sprint 2 weekly review
    - Track team progress against Sprint 2 goals
    - Host stand-up sessions and document meetings