Tianyun Lei Weekly 5 Report

Tianyun Lei 1454701

1. What I've done during the week

- Participated in the decision-making process for selecting the backend tech stack.
- Contributed to discussions on backend data layer design, including whether to abstract database operations and support chainable query structures.

  Link: Github
- Attended group meetings, discussed about the project progress and the structure of the GitHub repository.
- Currently working on the component diagram.

Time allocated: 6 hours

2. Key issues encountered

- One key issue this week was deciding which version of Java to use for the backend. After discussion, we chose Java 8. Although newer versions like Java 11 or 17 offer additional features, we determined that Java 8 already provides the functionality we need (e.g., lambda expressions, Stream API), and it remains highly compatible with widely used frameworks like Spring Boot 2.
- Another key issue related to the database interaction methodology of our backend data layer. We evaluated whether we should use MyBatis or MyBatis-Plus, and ultimately chose MyBatis-Plus. It reduces boilerplate code through built-in CRUD methods, which improve development efficiency while maintaining SQL flexibility.

3. Plan for next week

- Complete the component diagram.
- Continue to actively participate in project design discussions and provide input on system structure and technical decisions.