# Weiran Xu - Week 5 Report

Weiran Xu, 1454343

## 1. Tasks Accomplished This Week

- Drew a database diagram for the backend. (2 hours) Link
- Discussed with the team and refined the database diagram. (1 hour)
- Discussed with the backend team regarding the tech stack selection. (1 hour)
- Participated in group meetings to review project progress and organize the structure of the GitHub repository and wiki. (2 hours)

## 2. Key Issues Encountered

- The tool I used to draw the database diagram is odd. The syntax to generate the diagram is tricky.
- Needed more discussion with the team since there may be more than one database in this project, the diagram should be separate.

## 3. Plan for Week 6

- Continue to refine the database diagram.
- Help the team with the prototyping.