Tasks Completed

- Complete the modification and improvement of *Requirement Elicitation*, and solve the problems found.
- Assist in determining the content of Project Scope (Section of *Project Background*).
- Raise issues and suggestions for repo management, discuss solutions with members and assist in implementation (*Yanqing SHI: Critical for Part 1 Assessment*).
- Assist to discuss and complete 1st Team Progress Assessment.

Issues Encountered

- The structure of Repository is complex at present, so it's necessary to build a simple and unified structure. (Resolved)
- Not clear in which document the Project Scope should be written, which needs to be discussed and referred to the content of the previous subjects. (Resolved)

Plan for Next Week

- Start to complete the design of project Prototype (tentatively planned to mainly complete Hi-Fi).
- Help team members to solve problems encountered, and actively participate in meetings and discussions.