1. Tasks Completed

1. Attend weekly meeting where we clarify what needs to be done before the handover meeting. (2h)
2. The scheduling report feature I wrote have conflicts with existing functionality. I coordinated with other backend and frontend team members to resolve the conflict points. (3h)

2. Key Issues

Modifications made to existing code with very strong correlations may cause conflicts, even a small requirement may need modifications in multiple places.

3. Plan for Next Week

- Prepare to attend handover meeting.
- Help to refine APIs