
Weekly Report - Week 9

Name: Yukun Fu
Date: May 11, 2025


Tasks Completed This Week

- Set up React + TypeScript project structure with Vite as the build tool for the frontend


  Github Link: Frontend Setup



- Implemented login component with form validation using React Hook Form



- Designed and documented comprehensive student workflow with clear user journeys



- Collaborated with team members on frontend architecture decisions

Time allocated: Approximately 12 hours (2 hours frontend setup, 2 hours login component implementation, 4 hours prototype design, 4 hours workflow documentation)

Key Issues Encountered

1. **Frontend Configuration Complexity:** Setting up the proper configuration for Vite, TypeScript, and React required resolving several dependency conflicts and ensuring proper integration with styling libraries.
2. **User Flow Integration:** Designing a student workflow that seamlessly connects all components (dashboard, bookings, groups, results) while accommodating the client's updated requirements presented design challenges.

Plan for Next Week

- Improve student interface based on client feedback, particularly focusing on validated time slot display
- Implement core student pages with functional components including the dashboard and booking management
- Apply responsive design principles to ensure consistent experience across devices