Weiran Xu - Week 10 Report

Weiran Xu, 1454343

1. Tasks Accomplished This Week

- Participated in group meetings to do Sprint 3 retro and discuss how to deliver the final presentation. (2 hours)
- Added a SQL script to create the backend database based on the current ER diagram. (1 hour) commit link
- Initially wrote basic code structure and functions of user story 2.4. (5 hours) commit link

2. Key Issues Encountered

- The database diagram needs to be continuously updated. It was agreed on the weekly meeting with the team.

3. Plan for Week 10

- Continue to finish other user stories based on the current requirements.