Yongchun Li - Week 9 Report (*1378156*)

1. Tasks Accomplished This Week

Meetings & Collaboration:

1. Attended daily stand-up meetings, delivered personal contribution presentation(1 h).
2. Participated in the weekly team retro & next - week planning (2 h), facilitated the backend subgroup discussion to align on next development steps, and collaboratively established a cross-test strategy for dev & test parallel optimization.
3. Prepare for the slides(5h).

Design Work: see DB diagram update

- ✓ Leveraging the previously drafted PUML version, proposed refinements to the legacy database diagram to accommodate evolving client requirements.

2. Key Issues Encountered

None.

3. Plan for Week 9

Sprint 3 starting:

- ✧ Begin developing of Epic 1, 2, 9