Week 11 Report

Name: Haocheng Li

Student ID: 1525380

Role: Frontend Developer & Scrum Master

Date: October 20, 2025

Project: OAS - Web-based Oral Assessments

Reporting Period: Monday, October 13, 2025 – Sunday, October 19, 2025

1. Tasks Completed This Week

Student Results Experience Alignment

- Rebuilt the student-facing results views to aggregate multi-examiner scores, comments, and rubric details while retiring legacy examiner tables. (See evidence here)
- Normalised criterion and overall averaging against the new DTO so draft data from parallel markers surfaces reliable totals. (See evidence here)
- Updated the user-flow and API contract documentation to capture the revised behaviours required by client sign-off. (See evidence here)

Admin & Examiner Mixed Rubric Readiness

- Expanded the admin mixed-rubric review UI with examiner breakdowns, group tabs, and consistent status cues for reopened assessments. (See evidence here)
- Retired the reset-final-score workflow so admins manage only aggregated outputs aligned with backend contracts. (See evidence here)
- Added read-only “Admin Notes” for reopened submissions and restored overall feedback persistence after draft saves. (See evidence here) (See evidence here)
- Synced examiner assessment services and session queries with updated backend fields to stabilise marking flows. (See evidence here)

Student Booking Calendar & Sharing

- Delivered reusable ICS generation plus share/download fallbacks so students can distribute confirmed bookings via calendar invites or email copy. (See evidence here)
- Normalised booking type metadata across ICS exports and share copy to distinguish individual, group, and mixed sessions accurately. (See evidence here)
- Kept venue filters sticky across date navigation, cleaned up label formatting, and aligned timezone rendering with backend responses. (See evidence here) (See evidence here) (See evidence here)
- Smoothed dashboard rendering by deduplicating groups and extending calendar ranges

so bookings and availability stay visible. (See evidence here)

Rubric & Assignment Guardrails

- Introduced a reusable scroll guard for numeric inputs to prevent accidental score changes while navigating rubrics and scheduling forms. (See evidence here)
- Hardened rubric validation by caching score-range checks, restricting criterion creation by assignment type, and blocking CSV workflows for individual assessments. (See evidence here) (See evidence here) (See evidence here)

Quality Hygiene & Documentation

- Cleared hook-dependency lint warnings across scheduling, booking, dashboard, and super-admin surfaces to stabilise memoised data sources. (See evidence here) (See evidence here) (See evidence here)
- Replaced deprecated image usage, ensured breadcrumbs rely on Next.js links, and refreshed the frontend README with the latest booking guidance. (See evidence here) (See evidence here)

Final Presentation Preparation

- No evidence showing for this part

2. Time Allocation (Approximation for Week 11)

- **Frontend Development:** 27 hours
  - Student results & admin review refactors: 11 hours
  - Booking calendar & sharing enhancements: 9 hours
  - Rubric guardrails and assessor UX fixes: 7 hours
- **Documentation & QA:** 4 hours
  - Student results contracts and README updates: 2 hours
  - Lint compliance and regression triage: 2 hours
- **Final Presentation Preparation:** 10 hours
- **Total:** 41 hours

3. Key Issues Encountered & Resolutions/Mitigation

- Multi-examiner student results duplicated feedback and mismatched averages; reworked the pages and adapters to aggregate consistently.

4. Plan for Next Week (Week 12: October 20 – October 26, 2025)

- **Priority 1:** Finalise student results release readiness with cross-role QA, regression snapshots, and support documentation updates.
- **Priority 2:** Close out admin mixed-rubric testing—cover reopened assessment edge cases, admin note audit trails, and examiner feedback synchronisation.
- **Scrum Master Focus Areas:** Coordinate booking calendar UAT, schedule mixed-rubric

walkthroughs with backend QA, and reconcile sprint board scope before code freeze.