Weekly Report (Week 5)

Ian Chi [1579898]

Q1: Project Contributions and Individual Achievements

Product Owner (PO)

- Team Coordination & Sprint Management — facilitated weekly team meeting, aligned on priorities and integration checkpoints; kept Kanban up to date and ensured owners for blockers.
- Sprint Documentation — prepared *Team Meeting Minutes*, *Sprint 6 Review*, *Sprint 6 Retrospective*, and *Sprint 7 Planning* to guide execution and stakeholder comms.
- Presentation Readiness — coordinated speaker lineup and scope for the mid-week internal presentation and end-week client demo.
- Integration Process — reinforced "push → test against API doc → log gaps → fix" loop with Testing to reduce FE/BE drift.

Frontend Developer

- **API document** and **user flow document** for **Timeslot** and **Schedule** pages to standardize FE↔BE contracts.
- **Refactored & integrated** YuKun's Timeslot page: broke a single bulky implementation into modular, reusable components compatible with our **Next.js** structure (componentization + feature folders), enabling faster integration and testing.
- Performed light integration testing on DEV to validate contracts and surface gaps early.

Time Allocation (Total: 15 hours)

- Team meeting facilitation & sprint docs: **3.0 h**
- Kanban & integration coordination: **1.5 h**
- Presentation planning & comms: **0.5 h**
- API document (Timeslot/Schedule): 2.5 **h**
- User flow document (Timeslot/Schedule): 1**.0 h**
- Refactor & integration of Timeslot page: 5**.0 h**
- DEV testing & follow-ups: **1.5 h**

Q2: Challenges Encountered

- **API Contract Gaps** — FE needed distinct fields (e.g., level title vs. description) and server-side search/pagination; required clarifying updates to contracts.
- **Merge/Conflict Overlap** — concurrent edits in criteria and display flows increased rework; addressed by pairing and adopting smaller PRs.
- **Time Compression Pre-Demo** — limited backend bandwidth and late merges reduced testing runway.

Q3: Planned Activities for Next Week

- Complete **Epic 5** end-to-end integration (scheduling & examiner self-assignment) on DEV for client demo.
- Finalize **CSV import → DB** and **invitation emails** (trigger from UI, verify in logs/ sandbox).
- Kick off scaffolding & API docs for **Assessment** pages (examiner mark/results, student results).
- Maintain nightly merges and DEV smoke tests; tighten DoD around API-doc conformance.
- Client Meeting

Evidence of Work

- Meeting Minutes & Sprint Doc
- Refactoring
- Document of API & User Flow