Weekly Report - Week 6

Name: Tianyun Lei
Date: 2025-04-13

1. Tasks Completed This Week

- Completed the first version of the Component Diagram for the OAS system. This is not the final version yet and requires further review and editing. (5h)

  Link: https://github.com/SWEN90017-2025-SM1/OAS-web-based-oral-assessments/blob/component-diagram/Docs/Architecture/Component%20Diagram.svg
- Attended weekly project meeting to discuss progress and align on next steps for the system architecture documentation. (2h)

Time allocated: Approximately 7 hours

2. Key Issues Encountered

1. **Component Identification Challenge**: Determining the appropriate level of granularity for components was difficult. Some components were too fine-grained while others were too coarse, making it challenging to create a balanced and meaningful diagram that accurately represents the system architecture.

3. Plan for Next Week

- Finalize the Component Diagram based on feedback from team review sessions. Ensure that all components are correctly represented with appropriate granularity and relationships.
- Unify the exception handling mechanism of the system (Task #124) to ensure consistent interface return structure and facilitate unified front-end processing. This includes:
  - Implementing a common Result/Response encapsulation class
  - Defining custom exception classes (such as BusinessException) to distinguish business exceptions from system exceptions
  - Implementing a unified exception handler using @ControllerAdvice
  - Enumerating error codes (ErrorCodeEnum), including code and message fields for easy maintenance
- Assist other team members with completing their prototypes, providing architectural guidance where needed to ensure consistency across the system.