
Weekly Report - Week 6

Name: Yukun Fu
Date: 2025-04-13

1. Tasks Completed This Week

- Designed and finalized the frontend prototypes for the **Student Login** and **Register** pages.



- Participated in team discussions to allocate responsibilities for prototype development:
  - **Admin Configuration Workflow:** Haocheng Li
  - **Examiner Dashboard and Examiner Workflow:** Ian Chi
  - **Student Dashboard and Student Workflow:** Yukun Fu
  - **Booking Page (Huge):** Yanqing Shi
  - **Marking Page (Huge):** Yanqing Shi
  - **Figma Relation:** TBD
- Prepared for the next phase of prototype development by analyzing the requirements for the **Student Dashboard** and **Student Workflow**.

Time allocated: Approximately 10 hours (5 hours frontend prototype design, 3 hours team discussions, 2 hours preparation for next phase).

2. Key Issues Encountered

1. **Prototype Consistency:** Ensuring design consistency across different team members' prototypes required additional coordination and alignment on design standards.
2. **Figma Integration:** The process of integrating HTML prototypes into Figma for collaborative design review is still under exploration, with some technical challenges in maintaining layout fidelity.

3. Plan for Next Week

- Continue designing the **Student Dashboard** and other **Student Workflow** prototypes.
- Collaborate with team members to ensure design consistency across all prototypes.
- Explore and finalize the process for integrating prototypes into Figma for better collaboration.
- Prepare for the next team meeting to review progress and address any blockers.