
Weekly Report - Week 7

Name: Tianyun Lei
Date: April 20 2025

1. Tasks Completed This Week

- Designed and implemented the My Assignments page prototype with key components:
  - Card-based view for this week's assignments with status indicators
  - Tabular view for all assignments with filtering capabilities
  - Status visualization with color-coding (Not Booked, In Progress, Booked, Upcoming, Completed)
  - Action buttons for booking and viewing assignment details



Time allocated: Approximately 6 hours (5 hours assignments page prototyping, 1 hour documentation)

2. Key Issues Encountered

1. **Data Structure Complexity:** The assignment data model requires multiple status types, categories, and relationship mappings that need careful planning to support all frontend requirements.

3. Plan for Next Week

- Implement a unified exception handling mechanism with custom exception classes and Result/Response encapsulation
- Create error code enumeration system for consistent error reporting across the application